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EWR - Newark Liberty International Airport (Activities)

EWR Airport Diagram

Segregate Departures by fix for Runway 22R

03/01/2010 - 11/30/2015

shown in the construction
contract. This work will include
paving, grading, drainage,
electrical, etc.

Completion date is tentative
pending staging plan
determination.

Project Initiative Description Status Start Finish
Overall objective is to provide ; AN
Air Traffic Control (ATC) Tg",.‘)’ v';‘gfg’:ja;\'/"eelip(eg and
Planning and Concept ggea:;eraqu;ﬁjm;o ;tzalge and coordinated with EWR ATC
Development, Alternative Sonatras by dommrture fix and other stakeholds. As a 03/01/2010 | 03/15/2011
Selection and Preliminary Th?s will be a)::cor% lished With result of this coordination, A A
Engineering -omp Design Alternative "A" was
the use of multiple entrance selected and desian
taxiways for Runway 22R . ina h ? rted
departures engineering has started.
This activity includes the
preparation of construction
. . . drawings, specifications and Design Engineering has 03/15/2011
Design Engineering contract documents needed to started. A 10/15/2013
award a construction contract
for the performance of the work.
This activity includes all work
associated with procuring
Construction Contract contract services to
Procurement construct/implement all work 10/15/2013 || 05/01/2014
contained in the final design.
This activity concludes with
contract award.
This activity includes the .
performance of all construction ggr}f‘t%cﬂ?%? f ?:edmed to
and implementation work cor%junc?ion with the R/W
Construction/Implementation needed to build the elements 41-22R Rehabilitation Project. | 04/01/2014 | 11/30/2015

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

